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PROGRESS REPORT ON OPEN PROJECTS 
June 2008 

GRANTEE DATE 
APPROVED 

GRANT 
AMOUNT 

ENGINEER OWNER’S 
REPRESENTATIVE 

LAST 
STAFF SITE 

VISIT 

PROGRESS 

Walker Lake 12/10/97 $1,143,447.00 Farr West Mark Nixon Apr-07 The new well was bid and one bid was received from Humboldt 
Drilling.  Drilling should begin in June 2007.   
 

City of Caliente 3/14/02 $2,021,314.72 Amec 
&  

Sunrise 
Engineering 

April Nelson May-07 The water meters in Caliente are installed and on-line.  In February 
2008, the City Council adopted and implemented a metered water 
rate.  The status of the new well is not known.  Staff is currently 
working with the City on other grant-related issues. 
 

Walker River 
Irrigation District 

3/13/02 
1/22/07 

$6,685,163.19 
 

Farr West 
Lumos 

RO Anderson 
Black Eagle 

Ken Spooner Feb-08 The diversion structure, spillway, and levee are complete.  Staff 
made a final walk-through of the new structures with NDWR and CA 
DSOD on 2/11/08.   
 
The diversion structure gates are manually operable.  The generator 
still needs to be installed to run the compressor for automatic gate 
control.   
 
The outlet tunnel investigation is still scheduled for the fall 2008. 
 

Kingsbury GID 6/26/02 
8/23/06 

$9,505,311.39 Amec Cameron McKay Sep-07 
 

All but one section of the pipeline project (Palady Perkins) is now 
complete. The last section is scheduled for construction in the 
summer of 2008.   
 
An easement from the USFS for a new tank site was denied.  AMEC 
is redesigning with a concrete tank on the originally planned site 
above the existing Tank 10A. 
 

Wells 12/5/02 
1/27/05 

$757,375.60 
$1,102,310.09 

TRW 
Engineering 

Jolene Supp Mar-08 The installation of the well, well house, chlorination system, and 
SCADA are now complete.  Design and bid documents are complete 
for the new tank and water line.  The City plans to bid the tank project 
pending design review for earthquake stability.   
 

Hawthorne PER 12/16/04 $42,500.00 Farr West Steve Gustafson  Staff is currently reviewing the completed PER. 
 

Washoe Co for 
Heppner Subdivision 

3/31/04 $1,280,300.00 Washoe 
County 

Joe Stowell Jun-08 Heppner Waterline Extensions Phase 1-3 and 5a are complete.  With 
the improvements to Lemmon Valley Well #8 are on hold indefinitely, 
funding from the grant will be used to install a new waterline from the 
tank transmission line at Ohio St to Matterhorn Blvd along Oregon 
Blvd to allow efficient use of the imported water from Fish Springs 
Ranch.   
 
Construction of the tank and transmission line are in progress and 
should be completed by the beginning of July 2008. 
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Churchill County 7/20/04 
4/05 

8/23/06 
11/9/06 

$3,667,667.54 Brown & 
Caldwell/ 
V-Point 

Milorad Stojicevic May-08 The Sand Creek treatment system is on-line.  Oasis MHP and West 
Star MHP are now tied into the system.  Jetway Chevrolet is the last 
of the existing systems that will be tied in before this project is close.  
Construction work for the Jetway tie-in is expected in June 2008.   

Golconda GID 1/27/05 $956,478.75 Farr West Becky Trigg Jun-08 The new storage tank, transmission main, PRV, and all pipeline in 
town are complete.  A last minute design change, requested by the 
GID, tied the fire well into the system allowing Golconda to have a 
back-up source of supply. 
 

Washoe Co for 
Spanish Springs 

1/27/05 $4,000,000.00 Washoe 
County 

TBD May-07 
 

The 1st of a 9-phase sewer project is complete.  The entire project is 
expected to take 20 years. 
 
The Phase 1A sewer project is complete and approximately 171 
homes have abandoned their septic systems and connected to the 
new sewer line to date.  The County is now awaiting 595 federal 
grant funding to begin installation of the next sewer line phase.  The 
next project phase should begin later this year or early in 2009 and 
more homes will then begin to connect to the new system. 
 

Virgin Valley Water 
District 

1/27/05 $2,000,137.00 Bowen, Collins 
& Associates 

Mike Winters Mar-08 The Scenic reservoir construction is complete from Well No. 30 to the 
distribution system.   
 
The new coagulation-filtration arsenic treatment facilities for the 2 
Bunkerville plants were redesigned to include lined drying beds to 
handle the sludge from the backwash, and backwash water will now 
be recycled to the plants.   
 
Note that 5 plants are being built with 3 in Mesquite and 2 in 
Bunkerville.  The contractor, MMC, is making good progress on 4 of 
the 5 treatment plants.  The 5th plant had to be relocated within the 
City of Mesquite.   
 

Metropolis Irrigation 
District 

1/25/06 $489,467.40 Dyer 
Engineering 

Vernon Dalton Jun-07 Engineering design and environmental and cultural assessment for 
BLM permitting is currently in progress.  Easements for the roadway 
alignment are currently being pursued.   
 
At the March 2008 Board Meeting, the Board requested that a letter 
be sent to the District reiterating the Board’s position on the current 
funding commitment from the grant program.  This letter is included in 
this section for the Board’s information. 
 

Beatty Arsenic PER 5/3/06 $51,850.00 Farr West Jim Weeks  Well EW4 is back on line and pilot testing began in March 2008.  No 
further updates have been received. 
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Yerington Arsenic 
PER 

 

5/3/06 $47,600.00 Farr West Dan Newell  Pilot testing began in April 2007 and is complete.  The pilot testing 
included pH adjustments and a media switch to determine effects on 
arsenic removal.  Staff is awaiting copies of the final PER.  
 
It does not appear that Yerington will seek state grant funding for the 
construction of arsenic treatment facilities.  No further updates have 
been received. 
 

Pershing Co Water 
Conservation District 

5/3/06 
9/20/07 

$3,956,282.50 
$3,663,021.45 

Farr West 
& 

Dyer 
Engineering 

Bennie Hodges May-08 The new Rogers Dam is complete. 

Pershing Co for the 
Town of Imlay 

 

8/23/06 $563,993.96 Farr West Celeste Hamilton Jun-08 The tank and transmission line are under construction (A&K, RDC).  
This project should be completed by the end of July 2008. 
 

LVVWD for 
Searchlight 

8/23/06 $2,536,522.34 LVVWD Dianna Ballash Aug-07 All four exploratory wells are complete.  An approved EA was 
required by the BLM prior to exploratory drilling and another EA is 
now required by the BLM for construction of production wells, 
pipeline, and appurtenances.  With a long approval time anticipated 
from the BLM, construction of the new production wells is not 
expected to begin until approximately December 2008 or later. 
 

LVVWD for Kyle 
Canyon – Ph 2 & 3 

 

11/09/06 $3,202,511.74 LVVWD Kara Petersen Jun-06 Construction of upgraded/new mains and services at Echo View and 
Cathedral Rock began in May 2008 (Harber Co).  Due to the short 
construction seasons, this project will likely take 3 summers to 
complete. 
 

Gabbs PER 3/14/07 $25,925.00 Day 
Engineering 

Samson Yao  The PER is complete.  A new source of supply is possible and 
exploratory drilling is expected to commence in July or August 2008.  
The County will seek additional funding for the exploratory drilling at 
the June 2008 Board meeting. 
 

Topaz Ranch 
Estates 

3/14/07 $1,471,452.01 TEC Bill Maher  Engineering design for the new well and pipeline is in progress.   
 
 

Lyon Co Utilities for 
Crystal Clear 

9/20/07 $2,663,635.00 Farr West Mike Workman May-08 Design is at 90% and was reviewed jointly with Lyon Co and the City 
of Yerington.  The BLM permit has been obtained and the NDOT 
permit is in process.   
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Lovelock Meadows 
Phase II 

12/13/07 $3,000,000.00 Farr West TBD Apr-08 Pump testing of the existing wells in Oreana has shown less 
desirable results then previously expected.  The original well site 
evaluation is on-going with the possibility of a new site being 
selected.  Project bidding will likely be delayed until the 4th quarter 
2008.    
 

Moapa Valley 12/13/07 $4,000,000.00 Bowen Collins Brad Huza May-08 Wiser construction started work on the 2 treatment plants (Arrow 
Canyon & Baldwin Springs) and pipeline to-from Jones Springs. 
 

Alamo Arsenic 
Mitigation PER 

 

3/20/08 $102,216.75 Farr West James Poulsen May-08 This PER will include water quality sampling, well testing, and 
possibly arsenic pilot testing. 

Battle Mountain 
Arsenic Mitigation 

PER 

3/20/08 $117,000 Shaw 
Engineering 

TBD  Hydrogeologists from Newmont are working with Shaw Engineering 
to choose the best locations for exploratory drilling.  The golf course 
well was sampled and met arsenic MCLs.  

 


